

North Dakota Department of Transportation NEWS

May 19, 2008

For more information, contact:

Mike Kopp, Public Information Coordinator, Memorial Bridge, (701) 471-8509

NDDOT Communications, (701) 328-2671

Doug Fercho, ND DOT, (701) 220-8720

Last Memorial Bridge deck pour set for next week Work on approaches and nearby intersections continue

Bismarck – Weather permitting, Lunda Construction crews will pour the last 230 feet of the Memorial Bridge Deck, Tuesday May 20. After Tuesday’s final deck pour or “closure pour” of the river spans, crews will then turn their attention to median barriers, curbs, lights and other parts of the bridge. It’s anticipated the south two lanes of the new bridge will be open to traffic by the first week in August. After that, work will begin to finish the last two north lanes on the west end.

Traffic flow on either end of the bridge continues as is. Drivers are urged to watch for workers near the roadway on both approaches.

Other work underway on the Memorial Bridge project:

- Installing electrical conduit.
- West plaza foundation work.
- Continuation of red brick pattern concrete on the on east side intersection.
- Repairing the delamination on pier 7.
- Stripping deck forms from between the main span girders.
- Removing deck form bracing from inside the tub girders.

###